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ESTIMATE RUN 01/24/2011

ESTIMATE SUMMARY 13:56:24

CONTID: C16390         ESTIMATE NO: 0011 PROG 2005

PCN: 16390-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PREBLE CREEK DRAINAGE (I-25 & SH 7) PERCENT TIME:

PROJECT NO: C0253-201                     

PREBLE CREEK DRAINAGE (I-25 & SH 7)

NAME OF ROAD: 025A

PROJECT COUNTIES: BROOMFIELD, REGION 4

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/30/2010 DATE TIME STARTED 01/25/2010

6663 COLORADO BLVD. DATE LET 10/15/2009 DATE WORK BEGAN

 DATE AWARDED 10/23/2009 DATE TIME STOPPED 12/17/2010

 DATE CONTRACT EXECUTED 11/10/2009 DATE ACCEPTED 12/17/2010

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 01/25/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,903,583.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,833,973.85 NON-PARTICIPATING 45,251.87

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.25

WORK DAYS

WORK DAYS

94.78%

151,631.52

45,251.87

45,251.87

45,251.87

$

$

$

$

40,860.00

2,711,091.78

2,751,951.78

0.00

2,751,951.78

-42,509.61

0.00

2,709,442.17

0.00

AMOUNT DUE 2,709,442.17 45,251.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,251.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

162.0 TIME ALLOW: 160

ORIG TIME ALLOW: 151
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

6,100.00000 6,100.001.000

0.00

0010 REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

800.00000 800.001.000

0.00

0015 REMOVAL OF PIPE 120.000

0.000

202-00035  
 

120.000

LF  

25.00000 3,000.00120.000

0.00

0020 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

245.00000 735.003.000

0.00

0025 *REMOVAL OF DELINEATOR 8.000

0.000

202-00090  
 

8.000

EACH

10.25000 82.008.000

0.00

0030 *REMOVAL OF CONCRETE PAVEMENT 3,025.000

0.000

202-00210  
 

3,025.000

SY  

8.15000 24,653.753,025.000

0.00

0035 *REMOVAL OF ASPHALT MAT 1,715.000

0.000

202-00220  
 

1,715.000

SY  

3.15000 5,402.251,715.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 1,383.000

6,015.000

202-00250  
 

7,398.000

SF  

2.60000 19,234.807,398.000

15,639.00

0045 *REMOVAL OF FENCE 530.000

0.000

202-01000  
 

530.000

LF  

0.75000 397.50530.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 92.000

0.000

202-01130  
 

92.000

LF  

4.20000 386.4092.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 7 465.000

0.000

202-01170  
 

465.000

LF  

14.50000 6,742.50465.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TENSIONED CABLE BARRIER 2,930.000

0.000

202-01200  
 

2,930.000

LF  

2.00000 5,860.002,930.000

0.00

0065 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

180.00000 540.003.000

0.00

0070 *CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

2,070.00000 2,070.001.000

0.00

0075 *SANDBLASTING 433.000

0.000

202-05150  
 

600.000

SF  

0.45000 194.85433.000

0.00

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,455.000

0.000

203-00010  
 

21,455.000

CY  

6.65000 142,675.7521,455.000

0.00

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 12,600.000

-207.000

203-00062  
 

12,600.000

CY  

11.65000 144,378.4512,393.000

-2,411.55

0090 *PROOF ROLLING 2.500

0.500

203-01100  
 

3.000

HOUR

63.45000 190.353.000

31.73

0095 *BLADING 93.500

0.000

203-01500  
 

94.000

HOUR

100.00000 9,350.0093.500

0.00

0100 *BACKHOE 40.500

0.000

203-01510  
 

41.000

HOUR

79.00000 3,199.5040.500

0.00

0105 *POTHOLING 5.000

0.000

203-01597  
 

5.000

HOUR

196.00000 980.005.000

0.00

0110 *WETLAND TOPSOIL 145.000

0.000

207-00305  
 

145.000

CY  

3.15000 456.75145.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STOCKPILE WETLAND TOPSOIL 145.000

0.000

207-00310  
 

145.000

CY  

3.15000 456.75145.000

0.00

0120 EROSION LOG (12 INCH) 570.000

0.000

208-00002  
 

570.000

LF  

4.25000 2,422.50570.000

0.00

0125 SILT FENCE 1,997.000

0.000

208-00020  
 

1,997.000

LF  

2.45000 4,892.651,997.000

0.00

0130 GRAVEL BAG 70.000

0.000

208-00034  
 

70.000

LF  

6.75000 472.5070.000

0.00

0135 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

610.00000 1,830.003.000

0.00

0140 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

0.000

EACH

635.00000 0.000.000

0.00

0145 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 7.500

0.500

208-00103  
 

8.000

HOUR

39.00000 312.008.000

19.50

0150 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

60.00000 0.000.000

0.00

0155 EROSION CONTROL SUPERVISOR 63.000

2.000

208-00205  
 

65.000

HOUR

48.00000 3,120.0065.000

96.00

0160 RESET END SECTION 0.000

0.000

210-00015  
 

0.000

EACH

370.00000 0.000.000

0.00

0165 *RESET GROUND SIGN 1.000

2.000

210-00810  
 

3.000

EACH

155.00000 465.003.000

310.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

240.00000 240.001.000

0.00

0175 *RESET GUARDRAIL TYPE 3 295.000

0.000

210-01130  
 

295.000

LF  

11.50000 3,392.50295.000

0.00

0180 *RESET TENSIONED CABLE BARRIER 1,430.000

0.000

210-01190  
 

1,430.000

LF  

10.00000 14,300.001,430.000

0.00

0185 RELAY PIPE (24 INCH) 0.000

0.000

210-02024  
 

0.000

LF  

61.00000 0.000.000

0.00

0190 *RELAY RIPRAP 53.000

0.000

210-02900  
 

53.000

CY  

32.00000 1,696.0053.000

0.00

0195 *SEEDING (NATIVE) 6.600

0.000

212-00006  
 

6.600

ACRE

275.00000 1,815.006.600

0.00

0200 *SOIL CONDITIONING 6.600

0.000

212-00032  
 

6.600

ACRE

2,895.00000 19,107.006.600

0.00

0205 *MULCHING (WEED FREE HAY) 6.600

0.000

213-00002  
 

6.600

ACRE

450.00000 2,970.006.600

0.00

0210 *MULCH TACKIFIER 1,353.000

0.000

213-00061  
 

1,353.000

LB  

1.95000 2,638.351,353.000

0.00

0215 *PERENNIALS (2.25 INCH POT) 1,534.000

0.000

214-00905  
 

1,534.000

EACH

2.35000 3,604.901,534.000

0.00

0220 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,947.000

0.000

216-00042  
 

1,947.000

SY  

1.80000 3,504.601,947.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT 1.000

0.000

217-00020  
 

1.000

HOUR

178.00000 178.001.000

0.00

0230 *PRAIRIE DOG MANAGEMENT 1.000

0.000

240-00100  
 

1.000

L S 

2,600.00000 2,600.001.000

0.00

0235 *AGGREGATE BASE COURSE (CLASS 6) 767.000

0.000

304-06007  
 

767.000

CY  

22.00000 16,874.00767.000

0.00

0240 *RECONDITIONING 592.000

0.000

306-01000  
 

592.000

SY  

5.30000 3,137.60592.000

0.00

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 57.560

0.000

403-00720  
 

57.560

TON 

50.50000 2,906.7857.560

0.00

0250 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 628.850

0.000

403-33841  
 

628.850

TON 

67.50000 42,447.38628.850

0.00

0251 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR)/ -60.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

0.00

0255 *CONCRETE PAVEMENT (13 INCH) 2,396.000

0.000

412-01300  
 

4,500.000

SY  

51.00000 122,196.002,396.000

0.00

0260 *GEOTEXTILE (EROSION CONTROL) (CLASS 1) 2,530.000

0.000

420-00102  
 

2,530.000

SY  

2.10000 5,313.002,530.000

0.00

0265 *RIPRAP (18 INCH) 2,274.000

0.000

506-00218  
 

2,274.000

CY  

47.25000 107,446.502,274.000

0.00

0270 CONCRETE SLOPE AND DITCH PAVING 40.000

0.000

507-00000  
 

40.000

CY  

445.00000 17,800.0040.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 CONCRETE CLASS B 0.000

0.000

601-01000  
 

117.000

CY  

310.00000 0.000.000

0.00

0280 *SLAB JACKING 17,007.000

0.000

601-10250  
 

17,007.000

LB  

4.70000 79,932.9017,007.000

0.00

0285 18 INCH REINFORCED CONCRETE PIPE 499.000

0.000

603-01180  
 

499.000

LF  

52.00000 25,948.00499.000

0.00

0290 24 INCH REINFORCED CONCRETE PIPE 9.000

0.000

603-01240  
 

9.000

LF  

145.00000 1,305.009.000

0.00

0295 18 INCH CORRUGATED STEEL PIPE 1,730.000

0.000

603-10180  
 

1,730.000

LF  

46.00000 79,580.001,730.000

0.00

0300 24 INCH CORRUGATED STEEL PIPE 29.000

0.000

603-10240  
 

29.000

LF  

49.00000 1,421.0029.000

0.00

0305 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

4.000

EACH

415.00000 830.002.000

0.00

0310 24 INCH STEEL END SECTION 0.000

2.000

603-30024  
 

2.000

EACH

490.00000 980.002.000

980.00

0311 18 INCH REINFORCED CONCRETE END SECTION ADDED ITEM 2.000

0.000

603-05018  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0312 60 INCH REINFORCED CONCRETE END SECTION SCO 008 MCR #3 1.000

0.000

603-05060  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0315 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,446.63000 2,446.631.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *VANE GRATE INLET (5 FOOT) 4.000

0.000

604-25005  
 

4.000

EACH

4,152.59000 16,610.364.000

0.00

0325 *VANE GRATE INLET (10 FOOT) 1.000

0.000

604-25010  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0330 *8 INCH PERFORATED PIPE UNDERDRAIN 1,243.000

0.000

605-00080  
 

1,243.000

LF  

4.85000 6,028.551,243.000

0.00

0335 *PIPE EDGE DRAIN 1,243.000

0.000

605-82100  
 

1,243.000

LF  

17.00000 21,131.001,243.000

0.00

0340 *SUBSURFACE DRAIN OUTLET 394.000

0.000

605-84000  
 

394.000

LF  

13.75000 5,417.50394.000

0.00

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000

0.000

606-00301  
 

400.000

LF  

16.85000 6,740.00400.000

0.00

0350 *GUARDRAIL TYPE 3 (SPECIAL) 80.000

0.000

606-00305  
 

80.000

LF  

69.25000 5,540.0080.000

0.00

0355 GUARDRAIL TYPE 7 (STYLE CA) 616.000

0.000

606-00710  
 

616.000

LF  

56.30000 34,680.80616.000

0.00

0360 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0365 *END ANCHORAGE (FLARED) 4.000

0.000

606-02005  
 

4.000

EACH

1,435.00000 5,740.004.000

0.00

0370 *TENSIONED CABLE BARRIER (TL-3) 3,004.000

0.000

606-20013  
 

3,004.000

LF  

20.00000 60,080.003,004.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *END ANCHORAGE (TENSIONED CABLE BARRIER) 7.000

0.000

606-21010  
 

7.000

EACH

2,560.00000 17,920.007.000

0.00

0380 *FENCE BARBED WIRE WITH METAL POSTS 337.000

0.000

607-01000  
 

337.000

LF  

2.75000 926.75337.000

0.00

0385 *FENCE (PLASTIC) 956.000

0.000

607-11525  
 

956.000

LF  

3.25000 3,107.00956.000

0.00

0390 *DELINEATOR (TYPE I) 0.000

11.000

612-00001  
 

11.000

EACH

23.00000 253.0011.000

253.00

0395 *DELINEATOR (TYPE II) 0.000

13.000

612-00002  
 

13.000

EACH

24.00000 312.0013.000

312.00

0400 *DELINEATOR (TYPE III) 0.000

13.000

612-00003  
 

13.000

EACH

25.00000 325.0013.000

325.00

0405 *DELINEATOR (TYPE I) (BARRIER) 20.000

0.000

612-00021  
 

20.000

EACH

10.25000 205.0020.000

0.00

0410 2 INCH ELECTRICAL CONDUIT 894.000

0.000

613-00200  
 

894.000

LF  

8.25000 7,375.50894.000

0.00

0415 PULL BOX (24"X36"X18") 2.000

0.000

613-07034  
 

2.000

EACH

775.00000 1,550.002.000

0.00

0420 *SIGN PANEL (CLASS II) 0.000

46.000

614-00012  
 

46.000

SF  

23.00000 1,058.0046.000

1,058.00

0425 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

7.000

614-01503  
 

7.000

EACH

130.00000 910.007.000

910.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

2.000

614-01573  
 

2.000

EACH

295.00000 590.002.000

590.00

0435 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

34.50000 0.000.000

0.00

0436 DETOUR PAVEMENT DETOUR PAVEMENT CMO #2 10,552.000

0.000

621-00450  
 

10,552.000

SY  

32.50000 342,940.0010,552.000

0.00

0440 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0445 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

0450 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0455 *EPOXY PAVEMENT MARKING 0.000

140.000

627-00005  
 

150.000

GAL 

70.00000 9,800.00140.000

9,800.00

0460 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 57.000

0.000

627-00012  
 

57.000

GAL 

30.00000 1,710.0057.000

0.00

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,004.000

0.000

627-02001  
 

1,004.000

SF  

8.90000 8,935.601,004.000

0.00

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

178.000

627-30405  
 

178.000

SF  

13.50000 2,403.00178.000

2,403.00

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

116.000

627-30410  
 

116.000

SF  

10.50000 1,218.00116.000

1,218.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 FLAGGING 86.000

0.000

630-00000  
 

86.000

HOUR

19.50000 1,677.0086.000

0.00

0485 TRAFFIC CONTROL INSPECTION 190.000

0.000

630-00007  
 

194.000

DAY 

79.50000 15,105.00190.000

0.00

0490 TRAFFIC CONTROL MANAGEMENT 93.000

0.000

630-00012  
 

102.000

DAY 

400.00000 37,200.0093.000

0.00

0495 UNIFORMED TRAFFIC CONTROL COORDINATION 25.000

0.000

630-00015  
 

25.000

HOUR

15.50000 387.5025.000

0.00

0500 FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

825.00000 3,300.004.000

330.00

0505 BARRICADE (TYPE 3 M-A) (TEMPORARY) 15.300

1.700

630-80335  
 

17.000

EACH

185.00000 3,145.0017.000

314.50

0510 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 70.200

7.800

630-80341  
 

78.000

EACH

54.00000 4,212.0078.000

421.20

0515 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.400

5.600

630-80342  
 

56.000

EACH

96.00000 5,376.0056.000

537.60

0520 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.100

1.900

630-80343  
 

19.000

EACH

130.00000 2,470.0019.000

247.00

0525 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 531.000

59.000

630-80344  
 

590.000

SF  

21.00000 12,390.00590.000

1,239.00

0530 PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

5,100.00000 10,200.002.000

1,020.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

945.00000 1,890.002.000

189.00

0540 DRUM CHANNELIZING DEVICE 68.400

7.600

630-80360  
 

76.000

EACH

35.50000 2,698.0076.000

269.80

0545 CONCRETE BARRIER (TEMPORARY) 3,650.400

405.600

630-80370  
 

4,056.000

LF  

17.50000 70,980.004,056.000

7,098.00

0550 TRAFFIC CONE 356.400

39.600

630-80380  
 

396.000

EACH

11.75000 4,653.00396.000

465.30

0555 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.200

630-85010  
 

2.000

EACH

3,500.00000 7,000.002.000

700.00

0560 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.200

630-85040  
 

2.000

EACH

4,194.71000 8,389.422.000

838.94

0563 ADDED ITEM (DOLLAR)/ SPECIALTY WORK/TROUBLESHOOT AND 
FIX LIGHTING

1,392.950

0.000

900-00006  
 

1,392.950

DOL 

1.00000 1,392.951,392.950

0.00

0565 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A CONCRETE PAVEMENT INCENTIVE 3,976.480

0.000

700-70013  
 

3,976.480

F A 

1.00000 3,976.483,976.480

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A FUEL COST ADJUSTMENT 4,110.710

-33.350

700-70016  
 

4,110.710

F A 

1.00000 4,077.364,077.360

-33.35

0590 F/A ASPHALT CEMENT COST ADJUSTMENT -20.860

0.000

700-70019  
 

-20.860

F A 

1.00000 -20.86-20.860

0.00

0595 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A ON-THE-JOB TRAINEE 376.800

81.200

700-70023  
 

458.000

F A 

1.00000 458.00458.000

81.20

0605 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,838,316.3045,251.871,989,947.85CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0615 *STRUCTURE EXCAVATION 5,951.000

0.000

206-00000  
 

5,951.000

CY  

7.25000 43,144.755,951.000

0.00

0620 *STRUCTURE BACKFILL (CLASS 1) 1,331.000

0.000

206-00100  
 

1,331.000

CY  

20.50000 27,285.501,331.000

0.00

0625 *STRUCTURE BACKFILL (CLASS 2) 399.000

0.000

206-00200  
 

399.000

CY  

6.35000 2,533.65399.000

0.00

0630 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

37,500.00000 37,500.001.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0635 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0640 *SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

37,500.00000 37,500.001.000

0.00

0645 SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

7,200.00000 7,200.001.000

0.00

0650 *PIPE RAILING 272.000

0.000

514-00000  
 

272.000

LF  

32.60000 8,867.20272.000

0.00

0655 *CONCRETE CLASS D (BOX CULVERT) 237.800

0.000

601-03030  
 

237.800

CY  

420.00000 99,876.00237.800

0.00

0660 REINFORCING STEEL 21,530.000

0.000

602-00000  
 

21,530.000

LB  

0.56000 12,056.8021,530.000

0.00

0665 REINFORCING STEEL (EPOXY COATED) 15,465.000

0.000

602-00020  
 

15,465.000

LB  

0.67000 10,361.5515,465.000

0.00

0670 *12X6 FOOT CONCRETE BOX CULVERT (PRECAST) 915.000

0.000

603-71206  
 

915.000

LF  

630.00000 576,450.00915.000

0.00

0670 MATERIAL ALLOWANCE CBC (PRECAST) AT PRECAST CONCEPTS 0.000

0.000LF  

448.92330 0.000.000

0.00

CAT 872,775.450.00872,775.45CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

18,430.00000 18,430.001.000

0.00
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PCN: 16390-BID    ESTIMATE RUN 01/24/2011

PROJECT: C0253-201                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

21,680.00000 21,680.001.000

0.00

0685 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

CAT 40,860.000.0040,860.00CURRENT AMT0400 $ $ $

$ 2,751,951.7545,251.87$2,903,583.30$CURRENT AMTPROJECT TOTAL


